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ESTIMATE RUN 10/21/2003

ESTIMATE SUMMARY 13:58:30

CONTID: C12056         ESTIMATE NO: 0030 PROG 1998

PCN: 12056-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 AT 120TH, PHASE II PERCENT TIME:

PROJECT NO: IMB 0761-172                  

I 76 AT 120TH, PHASE II

NAME OF ROAD: 76

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 10/21/2003 DATE TIME STARTED 10/10/2000

ONE PLAIN VIEW RD DATE LET 08/31/2000 DATE WORK BEGAN 10/10/2000

 DATE AWARDED 09/07/2000 DATE TIME STOPPED 09/16/2003

 DATE CONTRACT EXECUTED 09/22/2000 DATE ACCEPTED 09/16/2003

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 10/10/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 20,482,320.31 PARTICIPATING $ $ 250,132.84

AWARD PROJECT AMT: 19,237,802.68 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,361.81

SECURITIES ENCUMBERED 1,361.81

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.56

CALENDAR DAYS

CALENDAR DAYS

99.73%

55,084.17

250,132.84

250,132.84

250,132.84

$

$

$

$

20,427,236.14

0.00

20,427,236.14

0.00

20,427,236.14

-277,953.98

277,953.98

20,427,236.14

0.00

AMOUNT DUE 20,427,236.14 250,132.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 250,132.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

759.0 TIME ALLOW: 820

ORIG TIME ALLOW: 820
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

90,000.00000 90,000.001.000

0.00

0010 *REMOVAL OF STRUCTURE 10.000

0.000

202-00001  
 

10.000

EACH

1,000.00000 10,000.0010.000

0.00

0015 *REMOVAL OF TREE 111.000

0.000

202-00010  
 

111.000

EACH

230.00000 25,530.00111.000

0.00

0020 *REMOVAL OF PIPE 1,060.000

0.000

202-00035  
 

1,060.000

M   

58.00000 61,480.001,060.000

0.00

0025 *REMOVAL OF END SECTION 19.000

0.000

202-00037  
 

19.000

EACH

150.00000 2,850.0019.000

0.00

0030 *REMOVAL OF CURB AND GUTTER 9.000

0.000

202-00203  
 

9.000

M   

40.00000 360.009.000

0.00

0035 *REMOVAL OF CONCRETE PAVEMENT 57,282.100

0.000

202-00210  
 

57,282.100

M2  

2.30000 131,748.8357,282.100

0.00

0040 *REMOVAL OF ASPHALT MAT 68,237.600

0.000

202-00220  
 

68,237.600

M2  

2.00000 136,475.2068,237.600

0.00

0045 *REMOVAL OF ASPHALT MAT (PLANING) 1,102.900

0.000

202-00240  
 

1,102.900

M2  

6.08000 6,705.631,102.900

0.00

0050 *REMOVAL OF PAVEMENT MARKING 1,543.100

0.000

202-00250  
 

1,543.100

M2  

11.83000 18,254.871,543.100

0.00

0055 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

94,000.00000 94,000.001.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 96.000

0.000

202-00810  
 

96.000

EACH

45.00000 4,320.0096.000

0.00

0065 *REMOVAL OF SIGN PANEL 8.000

0.000

202-00821  
 

8.000

EACH

200.00000 1,600.008.000

0.00

0070 *REMOVAL OF FENCE 3,011.000

0.000

202-01000  
 

3,011.000

M   

1.50000 4,516.503,011.000

0.00

0075 *REMOVAL OF GUARDRAIL TYPE 3 1,278.000

0.000

202-01130  
 

1,278.000

M   

5.65000 7,220.701,278.000

0.00

0080 REMOVAL OF GUARDRAIL TYPE 4 620.420

0.000

202-01140  
 

620.420

M   

60.00000 37,225.20620.420

0.00

0085 *REMOVAL OF END ANCHORAGE 19.000

0.000

202-01300  
 

19.000

EACH

215.00000 4,085.0019.000

0.00

0090 *PLUG CULVERT 4.000

0.000

202-04001  
 

4.000

EACH

3,000.00000 12,000.004.000

0.00

0095 *CLEAN CULVERT 5.000

0.000

202-04002  
 

5.000

EACH

1,000.00000 5,000.005.000

0.00

0100 *SANDBLASTING 3,989.700

0.000

202-05150  
 

3,989.700

M2  

4.84000 19,310.153,989.700

0.00

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 406,025.000

0.000

203-00060  
 

406,025.000

M3  

4.50000 1,827,112.50406,025.000

0.00

0110 *MUCK EXCAVATION 3,300.000

0.000

203-00100  
 

3,300.000

M3  

15.00000 49,500.003,300.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *BLADING 54.000

0.000

203-01500  
 

54.000

HOUR

100.00000 5,400.0054.000

0.00

0120 *DOZING 568.000

0.000

203-01550  
 

568.000

HOUR

100.00000 56,800.00568.000

0.00

0125 *POTHOLING 40.500

0.000

203-01597  
 

40.500

HOUR

160.00000 6,480.0040.500

0.00

0130 *STRUCTURE EXCAVATION 1,141.000

0.000

206-00000  
 

1,141.000

M3  

8.00000 9,128.001,141.000

0.00

0135 *STRUCTURE BACKFILL (CLASS 1) 975.000

0.000

206-00100  
 

975.000

M3  

14.01000 13,659.75975.000

0.00

0140 *MECHANICAL REINFORCEMENT OF SOIL 290.000

0.000

206-00360  
 

290.000

M3  

54.44000 15,787.60290.000

0.00

0145 *FILTER MATERIAL (CLASS A) 50.400

0.000

206-00510  
 

50.400

M3  

45.00000 2,268.0050.400

0.00

0150 *BED COURSE MATERIAL 4,311.650

0.000

206-01000  
 

4,311.650

M3  

26.00000 112,102.904,311.650

0.00

0155 *TOPSOIL 14,781.100

0.000

207-00205  
 

14,781.100

M3  

6.00000 88,686.6014,781.100

0.00

0160 *WETLAND TOPSOIL 1,666.000

0.000

207-00305  
 

1,666.000

M3  

6.00000 9,996.001,666.000

0.00

0165 *STOCKPILE WETLAND TOPSOIL 1,385.000

0.000

207-00310  
 

1,385.000

M3  

6.00000 8,310.001,385.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 EROSION BALES (WEED FREE) 387.000

0.000

208-00011  
 

387.000

EACH

15.00000 5,805.00387.000

0.00

0175 SILT FENCE 9,220.000

0.000

208-00020  
 

9,220.000

M   

4.90000 45,178.009,220.000

0.00

0180 *STABILIZED CONSTRUCTION ENTRANCE 7.000

0.000

208-00070  
 

7.000

EACH

800.00000 5,600.007.000

0.00

0185 *SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0190 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

1,700.02000 1,700.021.000

0.00

0195 RESET MAILBOX STRUCTURE 2.000

0.000

210-00010  
 

2.000

EACH

155.00000 310.002.000

0.00

0200 *RESET OVERHEAD SIGN STRUCTURE 1.000

0.000

210-00805  
 

1.000

EACH

7,110.00000 7,110.001.000

0.00

0205 *RESET GROUND SIGN 9.000

0.000

210-00810  
 

9.000

EACH

80.00000 720.009.000

0.00

0210 *RESET FENCE 1,045.000

0.000

210-01000  
 

1,045.000

M   

4.40000 4,598.001,045.000

0.00

0215 *RESET GUARDRAIL TYPE 3 485.000

0.000

210-01130  
 

485.000

M   

24.10000 11,688.50485.000

0.00

0220 *RESET END ANCHORAGE 6.000

0.000

210-01200  
 

6.000

EACH

470.00000 2,820.006.000

0.00



CONTID: C12056         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MODIFY MANHOLE 2.000

0.000

210-04015  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0230 *SEEDING (NATIVE) 25.230

0.000

212-00006  
 

25.230

HA  

1,191.54000 30,062.5525.230

0.00

0235 *MULCHING (WEED FREE) 25.730

0.000

213-00003  
 

25.730

HA  

997.04000 25,653.8425.730

0.00

0240 *MULCHING (WEED FREE) 17.940

0.000

213-00006  
 

17.940

T   

269.41000 4,833.2217.940

0.00

0245 *MULCH TACKIFIER 5,990.470

0.000

213-00061  
 

5,990.470

KG  

4.10000 24,560.935,990.470

0.00

0250 *LANDSCAPE LOG 7.000

0.000

213-00610  
 

7.000

EACH

93.47000 654.297.000

0.00

0255 *LANDSCAPE MAINTENANCE 1.000

0.000

214-00000  
 

1.000

L S 

13,437.02000 13,437.021.000

0.00

0260 *DECIDUOUS TREE (50 MM CALIPER) 54.000

0.000

214-00220  
 

54.000

EACH

323.10000 17,447.4054.000

0.00

0265 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 170.000

0.000

214-00350  
 

170.000

EACH

30.62000 5,205.40170.000

0.00

0270 *PERENNIALS (56 MM POT) 6,625.000

0.000

214-00905  
 

6,625.000

EACH

2.16000 14,310.006,625.000

0.00

0275 *BRUSH LAYER CUTTING 1,050.000

0.000

214-01010  
 

1,050.000

EACH

1.38000 1,449.001,050.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

0.000

M2  

0.05000 0.000.000

0.00

0285 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000

0.000

250-00010  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00

0290 *MONITORING TECHNICIAN 10.500

0.000

250-00050  
 

10.500

HOUR

40.00000 420.0010.500

0.00

0295 *HEALTH AND SAFETY OFFICER 0.000

0.000

250-00110  
 

0.000

HOUR

65.00000 0.000.000

0.00

0300 *AGGREGATE BASE COURSE (CLASS 6) 10,037.290

0.000

304-06000  
 

10,037.290

T   

7.00000 70,261.0310,037.290

0.00

0305 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09014  
 

0.000

T   

9.00000 0.000.000

0.00

0310 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 108.310

0.000

403-00720  
 

108.310

T   

113.47000 12,289.94108.310

0.00

0315 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 17,344.650

0.000

403-33841  
 

17,344.650

T   

42.00000 728,475.3017,344.650

0.00

0320 *EMULSIFIED ASPHALT (SLOW-SETTING) 10,849.000

0.000

411-10255  
 

10,849.000

L   

0.32000 3,471.6810,849.000

0.00

0325 *CONCRETE PAVEMENT (100 MM) 281.110

0.000

412-00400  
 

281.110

M2  

52.00000 14,617.72281.110

0.00

0330 *CONCRETE PAVEMENT (275 MM) 9,415.000

0.000

412-01100  
 

9,415.000

M2  

33.00000 310,695.009,415.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE PAVEMENT (290 MM) 15,347.130

0.000

412-01150  
 

15,347.130

M2  

33.50000 514,128.8615,347.130

0.00

0340 *CONCRETE PAVEMENT (315 MM) 10,860.000

0.000

412-01250  
 

10,860.000

M2  

34.00000 369,240.0010,860.000

0.00

0340 MATERIAL ALLOWANCE DOWEL BASKETS 0.000

0.000M2  

2.16000 0.000.000

0.00

0345 *CONCRETE PAVEMENT (330 MM) 97,827.500

0.000

412-01300  
 

97,827.500

M2  

32.25000 3,154,936.8897,827.500

0.00

0345 MATERIAL ALLOWANCE DOWEL BASKETS 0.000

0.000M2  

2.75000 0.000.000

0.00

0345 MATERIAL ALLOWANCE DOWEL BASKETS 0.000

0.000M2  

2.75000 0.000.000

0.00

0350 *GEOTEXTILE (DRAINAGE) (CLASS A) 5,393.900

0.000

420-00110  
 

5,393.900

M2  

1.30000 7,012.075,393.900

0.00

0355 *DRILLED CAISSON (1050 MM) 6.000

0.000

503-00042  
 

6.000

M   

350.00000 2,100.006.000

0.00

0360 *BLOCK FACING 155.000

0.000

504-04410  
 

155.000

M2  

112.10000 17,375.50155.000

0.00

0365 *RIPRAP (225 MM) 16.000

0.000

506-00209  
 

16.000

M3  

100.00000 1,600.0016.000

0.00

0370 *RIPRAP (450 MM) 290.000

0.000

506-00218  
 

290.000

M3  

39.00000 11,310.00290.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *RIPRAP (600 MM) 39.000

0.000

506-00224  
 

39.000

M3  

52.00000 2,028.0039.000

0.00

0380 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 3.800

0.000

507-00100  
 

3.800

M3  

300.00000 1,140.003.800

0.00

0385 *DRY RUBBLE SLOPE AND DITCH PAVING 35.400

0.000

507-00200  
 

35.400

M3  

102.00000 3,610.8035.400

0.00

0390 CONCRETE CLASS B (WALL) 11.600

0.000

601-01050  
 

11.600

M3  

420.00000 4,872.0011.600

0.00

0395 *REINFORCING STEEL 334.000

0.000

602-00000  
 

334.000

KG  

0.92000 307.28334.000

0.00

0400 *300 MM REINFORCED CONCRETE PIPE 0.000

0.000

603-01120  
 

0.000

M   

85.00000 0.000.000

0.00

0405 *450 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 327.200

0.000

603-01185  
 

327.200

M   

95.00000 31,084.00327.200

0.00

0405 MATERIAL ALLOWANCE STOCKPILE FOR 450MM RCP 0.000

0.000M   

26.00000 0.000.000

0.00

0410 *600 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 231.500

0.000

603-01245  
 

231.500

M   

130.00000 30,095.00231.500

0.00

0410 MATERIAL ALLOWANCE STOCKPILE FOR 600MM RCP 0.000

0.000M   

39.00000 0.000.000

0.00

0415 *900 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 75.600

0.000

603-01365  
 

75.600

M   

200.00000 15,120.0075.600

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *1200 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01485  
 

0.000

M   

285.00000 0.000.000

0.00

0425 *300 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05012  
 

0.000

EACH

500.00000 0.000.000

0.00

0430 *450 MM REINFORCED CONCRETE END SECTION 14.000

0.000

603-05018  
 

14.000

EACH

800.00000 11,200.0014.000

0.00

0430 MATERIAL ALLOWANCE STOCKPILE FOR 450 MM RCES 0.000

0.000EACH

230.00000 0.000.000

0.00

0435 *600 MM REINFORCED CONCRETE END SECTION 7.000

0.000

603-05024  
 

7.000

EACH

900.00000 6,300.007.000

0.00

0435 MATERIAL ALLOWANCE STOCKPILE FOR 600 MM RCES 0.000

0.000EACH

280.00000 0.000.000

0.00

0440 *900 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00

0445 *1200 MM REINFORCED CONCRETE END SECTION 0.000

0.000

603-05048  
 

0.000

EACH

1,900.00000 0.000.000

0.00

0450 *300 MM FLEXIBLE PIPE 151.000

0.000

603-61120  
 

151.000

M   

60.00000 9,060.00151.000

0.00

0455 *INLET TYPE C (2 M) 10.000

0.000

604-00305  
 

10.000

EACH

1,700.00000 17,000.0010.000

0.00

0455 MATERIAL ALLOWANCE PRE-FAB INLETS 0.000

0.000EACH

1,195.00000 0.000.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *INLET TYPE C (4 M) 2.000

0.000

604-00310  
 

2.000

EACH

2,500.00000 5,000.002.000

0.00

0460 MATERIAL ALLOWANCE PRE-FAB INLET 0.000

0.000EACH

1,820.00000 0.000.000

0.00

0465 *VERTICAL DRAINAGE WICK 9,732.000

0.000

605-17000  
 

9,732.000

M   

8.20000 79,802.409,732.000

0.00

0470 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,461.340

0.000

606-00301  
 

1,461.340

M   

38.50000 56,261.591,461.340

0.00

0475 *GUARDRAIL TYPE 3 (SPECIAL) 62.000

0.000

606-00305  
 

62.000

M   

85.65000 5,310.3062.000

0.00

0480 *END ANCHORAGE TYPE 3D 12.000

0.000

606-01340  
 

12.000

EACH

375.00000 4,500.0012.000

0.00

0485 *END ANCHORAGE TYPE 3G 9.000

0.000

606-01370  
 

9.000

EACH

915.00000 8,235.009.000

0.00

0490 *END ANCHORAGE TYPE 3H 10.000

0.000

606-01380  
 

10.000

EACH

455.00000 4,550.0010.000

0.00

0495 *END ANCHORAGE TYPE 3K 4.000

0.000

606-01390  
 

4.000

EACH

635.00000 2,540.004.000

0.00

0500 *MEDIAN TERMINAL 6.000

0.000

606-01460  
 

6.000

EACH

3,340.00000 20,040.006.000

0.00

0505 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000

0.000

606-02001  
 

19.000

EACH

1,335.00000 25,365.0019.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *END ANCHORAGE (NONFLARED) 1.000

0.000

606-02003  
 

1.000

EACH

1,825.00000 1,825.001.000

0.00

0515 *LINE POST 165.000

0.000

607-00000  
 

165.000

EACH

7.95000 1,311.75165.000

0.00

0520 *END POST 31.000

0.000

607-00005  
 

31.000

EACH

118.70000 3,679.7031.000

0.00

0525 *CORNER AND LINE BRACE POST 25.000

0.000

607-00010  
 

25.000

EACH

157.75000 3,943.7525.000

0.00

0530 *FENCE COMBINATION WIRE WITH METAL POSTS 4,151.000

0.000

607-11200  
 

4,151.000

M   

4.30000 17,849.304,151.000

0.00

0535 *FENCE (PLASTIC) 3,026.500

0.000

607-11525  
 

3,026.500

M   

5.20000 15,737.803,026.500

0.00

0540 *LINE POST (CHAIN LINK) 51.000

0.000

607-52900  
 

51.000

EACH

33.10000 1,688.1051.000

0.00

0545 *END POST (CHAIN LINK) 7.000

0.000

607-52905  
 

7.000

EACH

191.50000 1,340.507.000

0.00

0550 *CORNER AND LINE BRACE POST (CHAIN LINK) 2.000

0.000

607-52910  
 

2.000

EACH

146.40000 292.802.000

0.00

0555 *FENCE CHAIN LINK (1800 MM) 162.000

0.000

607-53172  
 

162.000

M   

12.90000 2,089.80162.000

0.00

0560 *6 METER GATE 2.000

0.000

607-60120  
 

2.000

EACH

201.95000 403.902.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *12 METER GATE DOUBLE (CHAIN LINK) 1.000

0.000

607-60290  
 

1.000

EACH

540.60000 540.601.000

0.00

0570 *CONCRETE SIDEWALK 28.600

0.000

608-00000  
 

28.600

M2  

52.00000 1,487.2028.600

0.00

0575 *CONCRETE CURB RAMP 41.800

0.000

608-00010  
 

41.800

M2  

87.00000 3,636.6041.800

0.00

0580 *CURB AND GUTTER TYPE 2 (SECTION I-B) 953.000

0.000

609-21010  
 

953.000

M   

34.00000 32,402.00953.000

0.00

0585 *MEDIAN COVER MATERIAL (CONCRETE) 728.800

0.000

610-00030  
 

728.800

M2  

36.00000 26,236.80728.800

0.00

0590 *DELINEATOR (TYPE I) 288.000

0.000

612-00001  
 

288.000

EACH

13.00000 3,744.00288.000

0.00

0595 *DELINEATOR (TYPE II) 81.000

0.000

612-00002  
 

81.000

EACH

14.00000 1,134.0081.000

0.00

0600 *DELINEATOR (TYPE III) 40.000

0.000

612-00003  
 

40.000

EACH

15.00000 600.0040.000

0.00

0605 REFLECTOR (MEDIAN BARRIER) 0.000

0.000

612-00060  
 

0.000

EACH

15.00000 0.000.000

0.00

0610 *50 MM ELECTRICAL CONDUIT (PLASTIC) 527.000

0.000

613-01200  
 

527.000

M   

20.00000 10,540.00527.000

0.00

0615 *50 MM ELECTRICAL CONDUIT (PLASTIC) (INSTALL ONLY) 0.000

0.000

613-01202  
 

0.000

M   

16.50000 0.000.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 *75 MM ELECTRICAL CONDUIT (PLASTIC) 318.100

0.000

613-01300  
 

318.100

M   

16.50000 5,248.65318.100

0.00

0625 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000

0.000

613-70250  
 

6.000

EACH

400.00000 2,400.006.000

0.00

0630 *SIGN PANEL (CLASS I) 25.500

0.000

614-00011  
 

25.500

M2  

182.40000 4,651.2025.500

0.00

0635 *SIGN PANEL (CLASS II) 34.600

0.000

614-00012  
 

34.600

M2  

204.25000 7,067.0534.600

0.00

0640 *SIGN PANEL (CLASS III) 31.600

0.000

614-00013  
 

31.600

M2  

236.70000 7,479.7231.600

0.00

0645 *TIMBER SIGN POST 89X89 MM 52.000

0.000

614-00044  
 

52.000

M   

39.60000 2,059.2052.000

0.00

0650 *TIMBER SIGN POST 140X140 MM 178.000

0.000

614-00066  
 

178.000

M   

46.20000 8,223.60178.000

0.00

0655 *STEEL SIGN POST (U-2) 12.000

0.000

614-00200  
 

12.000

M   

34.00000 408.0012.000

0.00

0660 *STEEL SIGN POST (W 150X22) 17.000

0.000

614-00615  
 

17.000

M   

130.00000 2,210.0017.000

0.00

0665 *CONCRETE FOOTING (TYPE 2) 4.000

0.000

614-03002  
 

4.000

EACH

650.00000 2,600.004.000

0.00

0670 *PEDESTRIAN SIGNAL FACE (400) 8.000

0.000

614-70117  
 

8.000

EACH

565.00000 4,520.008.000

0.00
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PCN: 12056-BID    ESTIMATE RUN

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0670 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (400) 0.000

0.000EACH

365.00000 0.000.000

0.00

0675 *TRAFFIC SIGNAL FACE (300-300-300) 32.000

0.000

614-70336  
 

32.000

EACH

875.00000 28,000.0032.000

0.00

0675 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (300-300-300) 0.000

0.000EACH

615.00000 0.000.000

0.00

0680 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 4.000

0.000

614-70560  
 

4.000

EACH

1,370.00000 5,480.004.000

0.00

0680 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(300-300-300-300-300)

0.000

0.000EACH

1,025.00000 0.000.000

0.00

0685 *PEDESTRIAN PUSH BUTTON 8.000

0.000

614-72860  
 

8.000

EACH

150.00000 1,200.008.000

0.00

0685 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000

0.000EACH

45.00000 0.000.000

0.00

0690 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,870.000

0.000

614-72871  
 

1,870.000

M   

10.60000 19,822.001,870.000

0.00

0690 MATERIAL ALLOWANCE LOOP DETECTOR WIRE (PREFAB) SPECIAL 0.000

0.000M   

2.88700 0.000.000

0.00

0695 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000

0.000

614-72878  
 

2.000

EACH

705.00000 1,410.002.000

0.00

0695 MATERIAL ALLOWANCE TRAF. SIG. VEH. DET. AMP. (L00P 
TYP)(4CHAN.)

0.000

0.000EACH

536.00000 0.000.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 14.000

0.000

614-72882  
 

14.000

EACH

345.00000 4,830.0014.000

0.00

0700 MATERIAL ALLOWANCE TRAF. SIG. VEH. DET. (MACRO TYPE) 0.000

0.000EACH

164.90700 0.000.000

0.00

0705 *MICROWAVE VEHICLE RADAR DETECTOR 1.000

0.000

614-72887  
 

1.000

EACH

4,990.00000 4,990.001.000

0.00

0710 *TELEPHONE INTERCONNECT WIRE 226.000

0.000

614-72891  
 

226.000

M   

1.20000 271.20226.000

0.00

0715 *PEDESTRIAN SIGNAL FACE (400) (INSTALL ONLY) 8.000

0.000

614-75216  
 

8.000

EACH

185.00000 1,480.008.000

0.00

0720 *TRAFFIC SIGNAL FACE (300-300-300) (INSTALL ONLY) 26.000

0.000

614-75336  
 

26.000

EACH

205.00000 5,330.0026.000

0.00

0725 *TRAFFIC SIGNAL FACE (300-300-300-300-300) (INSTALL 
ONLY) 

4.000

0.000

614-75560  
 

4.000

EACH

260.00000 1,040.004.000

0.00

0730 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 2.000

0.000

614-75848  
 

2.000

EACH

2,520.00000 5,040.002.000

0.00

0735 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000

0.000

614-81010  
 

4.000

EACH

10,100.00000 40,400.004.000

0.00

0735 MATERIAL ALLOWANCE TRF. SIG. LT. POLE STEEL (1 MAST 
ARM)

0.000

0.000EACH

6,500.00000 0.000.000

0.00

0740 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (INSTALL ONLY) 6.000

0.000

614-82011  
 

6.000

EACH

3,045.00000 18,270.006.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0745 *TRAFFIC SIGNAL PEDESTAL POLE STEEL (INSTALL ONLY) 2.000

0.000

614-84450  
 

2.000

EACH

840.00000 1,680.002.000

0.00

0750 IMPACT ATTENUATOR (QUADGUARD) 2.000

0.000

614-85115  
 

2.000

EACH

32,000.00000 64,000.002.000

0.00

0755 *TRAFFIC SIGNAL SPAN WIRE POLE (300 MM) 2.000

0.000

614-85312  
 

2.000

EACH

2,920.00000 5,840.002.000

0.00

0760 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (300 MM) 2.000

0.000

614-85362  
 

2.000

EACH

3,420.00000 6,840.002.000

0.00

0765 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) DELETED BY 
CHANGE ORDER NO. 003

0.000

0.000

614-86240  
 

0.000

EACH

9,260.00000 0.000.000

0.00

0770 *TRAFFIC SIGNAL EQUIPMENT 1.000

0.000

614-86710  
 

1.000

L S 

11,700.00000 11,700.001.000

0.00

0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL EQUIPMENT 0.000

0.000EACH

4,500.00000 0.000.000

0.00

0775 *EMBANKMENT PROTECTOR (SPECIAL) 4.000

0.000

615-00150  
 

4.000

EACH

3,500.00000 14,000.004.000

0.00

0780 *DETOUR PAVEMENT 35,619.720

0.000

621-00450  
 

35,619.720

M2  

20.95000 746,233.1335,619.720

0.00

0785 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

187,548.48000 187,548.481.000

0.00

0790 *CONSTRUCTION SURVEYING (HOURLY) 127.000

0.000

625-00001  
 

127.000

HOUR

105.00000 13,335.00127.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 *MOBILIZATION 0.916

0.084

626-00000  
 

1.000

L S 

1,893,670.55000 1,893,670.551.000

159,068.33

0800 *PAVEMENT MARKING PAINT 4,369.500

0.000

627-00001  
 

4,369.500

L   

7.94000 34,693.834,369.500

0.00

0805 *THERMOPLASTIC PAVEMENT MARKING 599.400

0.000

627-00002  
 

631.800

M2  

17.21000 10,315.67599.400

0.00

0810 *EPOXY PAVEMENT MARKING 988.000

0.000

627-00005  
 

988.000

L   

14.29000 14,118.52988.000

0.00

0815 *100 MM PAVEMENT MARKING TAPE (REMOVABLE) 0.000

0.000

627-00025  
 

0.000

M   

9.90000 0.000.000

0.00

0820 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

0.000

M2  

128.60000 0.000.000

0.00

0825 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 381.800

0.000

627-03000  
 

381.800

M2  

96.80000 36,958.24381.800

0.00

0830 *PAVEMENT MARKING PAINT (XWALK-STOP LINE) 32.400

0.000

627-30110  
 

32.400

M2  

7.55000 244.6232.400

0.00

0835 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 171.050

0.000

627-30330  
 

171.050

M2  

96.80000 16,557.64171.050

0.00

0840 *SURVEY MONUMENT (TYPE 2) 15.000

0.000

629-01002  
 

15.000

EACH

189.00000 2,835.0015.000

0.00

0845 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

0.000

EACH

189.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

0.000

EACH

189.00000 0.000.000

0.00

0855 *LOCATE MONUMENTS 19.500

0.000

629-01110  
 

19.500

HOUR

189.00000 3,685.5019.500

0.00

0860 FLAGGING 12,326.000

0.000

630-00000  
 

12,429.000

HOUR

25.00000 308,150.0012,326.000

0.00

0865 TRAFFIC CONTROL SUPERVISOR 438.000

0.000

630-00002  
 

454.000

DAY 

285.00000 124,830.00438.000

0.00

0870 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

45.00000 0.000.000

0.00

0875 TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

0.000

EACH

1,500.00000 0.000.000

0.00

0880 TRAFFIC CONTROL INSPECTION 290.000

0.000

630-00007  
 

295.000

DAY 

115.00000 33,350.00290.000

0.00

0885 FLASHING BEACON (PORTABLE) 13.000

0.000

630-80001  
 

13.000

EACH

1,000.00000 13,000.0013.000

0.00

0890 BARRICADE (TYPE 3 M-B) (TEMPORARY) 20.000

0.000

630-80336  
 

20.000

EACH

300.00000 6,000.0020.000

0.00

0895 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 168.000

0.000

630-80341  
 

168.000

EACH

100.00000 16,800.00168.000

0.00

0900 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 24.000

0.000

630-80342  
 

24.000

EACH

170.00000 4,080.0024.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0905 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 145.000

0.000

630-80343  
 

145.000

EACH

185.00000 26,825.00145.000

0.00

0910 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 146.500

0.000

630-80344  
 

146.500

M2  

165.00000 24,172.50146.500

0.00

0915 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

3,000.00000 12,000.004.000

0.00

0920 PORTABLE MESSAGE SIGN PANEL 272.000

0.000

630-80359  
 

290.000

DAY 

125.00000 34,000.00272.000

0.00

0925 DRUM CHANNELIZING DEVICE 637.000

0.000

630-80360  
 

637.000

EACH

65.00000 41,405.00637.000

0.00

0930 CONCRETE BARRIER (TEMPORARY) 6,660.000

0.000

630-80370  
 

6,660.000

M   

30.00000 199,800.006,660.000

0.00

0935 TRAFFIC CONE 321.000

0.000

630-80380  
 

321.000

EACH

13.00000 4,173.00321.000

0.00

0940 IMPACT ATTENUATOR (TEMPORARY) 19.000

0.000

630-85010  
 

19.000

EACH

3,500.00000 66,500.0019.000

0.00

0945 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0950 F/A CONCRETE INCENTIVE PAYMENT 41,430.930

89,349.710

700-70013  
 

130,780.640

F A 

1.00000 130,780.64130,780.640

89,349.71

0955 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0960 F/A OJT PILOT 0.000

1,437.600

700-70022  
 

1,877.200

F A 

1.00000 1,437.601,437.600

1,437.60

0965 F/A QUALITY INCENTIVE PAYMENT 6,845.760

0.000

700-70025  
 

6,845.760

F A 

1.00000 6,845.766,845.760

0.00

0970 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0975 F/A CONCRETE ROADWAY SMOOTHNESS -19,661.000

0.000

700-70035  
 

-19,661.000

F A 

1.00000 -19,661.00-19,661.000

0.00

0980 F/A DEWATERING 49,120.180

0.000

700-70035  
 

49,120.180

F A 

1.00000 49,120.1849,120.180

0.00

0985 F/A WILDLIFE PROTECTION 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0990 F/A RAILROAD FLAGGING (BN&SF) 178,943.790

0.000

700-70042  
 

178,943.790

F A 

1.00000 178,943.79178,943.790

0.00

0995 F/A OBTAIN TEMPORARY LIGHTING FROM UNITED POWER INC 0.000

0.000

700-70070  
 

0.000

F A 

1.00000 0.000.000

0.00

1000 F/A OBTAIN POWER FROM UNITED POWER INC. 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

1005 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1010 F/A WETLAND MONITORING 0.000

0.000

700-70393  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1015 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 
/CONTAMINATED MATERIALS MANAGEMENT AND

0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1640 375 MM CULVERT PIPE ADDED BY CMO # 2 805.500

0.000

617-00015  
 

805.500

M   

117.00000 94,243.50805.500

0.00

1645 375 MM SES ADDED BY CMO # 2 11.000

0.000

603-30015  
 

11.000

EACH

178.00000 1,958.0011.000

0.00

1650 CTRLER (TY 170) ADDED BY MCR 2.000

0.000

614-86240  
 

2.000

EACH

10,510.00000 21,020.002.000

0.00

1655 F/A PARTNERING PARTNERING EVENTS 6,568.980

0.000

700-70011  
 

6,568.980

F A 

1.00000 6,568.986,568.980

0.00

1660 EMB MATL (CIP) (SPEC) EMBANKMENT MATERIAL (CIP) BORROW 833.000

0.000

203-00062  
 

833.000

M3  

6.94000 5,781.02833.000

0.00

1665 MH SLAB BASE (2 M) CO # 5 MANHOLE SLAB BASE (2 M) 1.000

0.000

604-30005  
 

1.000

EACH

2,470.00000 2,470.001.000

0.00

1670 MH SPEC CO # 5 MANHOLE SPECIAL 1.000

0.000

604-39000  
 

1.000

EACH

2,778.00000 2,778.001.000

0.00

1675 EMB MATL (CIP) (SPEC) CO # 6 EMBANKMENT MATERIAL (CIP)
BORROW

11,980.000

0.000

203-00062  
 

11,980.000

M3  

6.94000 83,141.2011,980.000

0.00

1680 GEOTEXTILE (SEPARATOR) (CL A) CO # 6 GEOTEXTILE 
(SEPARATOR) (CL A)

10,985.650

0.000

420-00130  
 

10,985.650

M2  

2.77000 30,430.2510,985.650

0.00

1685 CONST SURVEYING CO # 5 SH-2 AND IRRIGATION LINE SURVEY 1.000

0.000

625-00000  
 

1.000

L S 

3,850.00000 3,850.001.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1690 CONST SURVEYING CO # 6 I-76 SURVEY REVISED 1.000

0.000

625-00000  
 

1.000

L S 

3,300.00000 3,300.001.000

0.00

1695 ABC (CL 6) CO # 7 ABC CL 6 PAID BY M3 9,973.150

0.000

304-06007  
 

9,973.150

M3  

14.91000 148,699.679,973.150

0.00

1700 SOIL RETEN BLANKET (SPEC) ADDED BY MCR LINE ITEM 4 7,421.300

0.000

216-00030  
 

7,421.300

M2  

2.12000 15,733.167,421.300

0.00

1705 PROOF ROLLING ADDED BY MCR LINE ITEM 5 7.000

0.000

203-01100  
 

7.000

HOUR

163.63000 1,145.417.000

0.00

1710 PREFORM PLASTIC PVMT MKG (1.5 MM) (WS) ADDED BY MCR 
LINE ITEM 6

37.850

0.000

627-30305  
 

37.850

M2  

225.93000 8,551.4537.850

0.00

1715 ABC (CL 6) (SPEC) CO # 12 PAID BY M3 3,122.000

0.000

304-06008  
 

3,122.000

M3  

16.38000 51,138.363,122.000

0.00

1720 ADDED ITEM (METER)/ 25 MM (1 INCH) VOID CO #013 957.000

0.000

900-00012  
 

957.000

M   

1.20000 1,148.40957.000

0.00

1725 ADDED ITEM (METER)/ 25 MM (1 INCH ) JOINT SEAL CO #013 965.000

0.000

900-00012  
 

965.000

M   

19.70000 19,010.50965.000

0.00

1730 ADDED ITEM (EACH)/ INSIDE MOUNT GUARDRAIL POST - MCR 
014

10.000

0.000

900-00007  
 

10.000

EACH

366.58000 3,665.8010.000

0.00

1735 REM CURB 1,339.000

0.000

202-00201  
 

1,339.000

M   

14.30000 19,147.701,339.000

0.00

1740 CURB TY 4 B 1,339.000

0.000

609-40010  
 

1,339.000

M   

53.68000 71,877.521,339.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1750 ADDED ITEM (METER)/ 25MM VOID AND SEALANT 1,339.000

0.000

900-00012  
 

1,339.000

M   

21.01000 28,132.391,339.000

0.00

1760 UNCL EXCAV (CIP) 10,550.000

0.000

203-00010  
 

10,550.000

M3  

5.00000 52,750.0010,550.000

0.00

1790 CONST SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

1,600.00000 1,600.001.000

0.00

1800 MOBILIZATION 0.916

0.084

626-00000  
 

1.000

L S 

3,300.00000 3,300.001.000

277.20

1810 ADDED ITEM (LUMP SUM)/ CO 017 MCR RESET SIGNAL POLES 1.000

0.000

900-00014  
 

1.000

L S 

2,775.00000 2,775.001.000

0.00

1820 ADDED ITEM (DOLLAR)/ FOR CO #018 39,077.800

0.000

900-00006  
 

39,077.800

DOL 

1.00000 39,077.8039,077.800

0.00

3000 ADDED ITEM (DOLLAR)/ FAILING LOTTMAN-ASPHALT PAVMENT -4,304.640

0.000

900-00006  
 

-4,304.640

DOL 

1.00000 -4,304.64-4,304.640

0.00

3005 ADDED ITEM (DOLLAR)/ SUPPLIER/SUBCONTRACTOR LIEN, NEW 
DESIGN

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

3010 ADDED ITEM (LUMP SUM)/ REPLACEMENT OF CONCRETE 
PAVEMENT (330 MM) PER CMO # 020

0.000

0.000

900-00014  
 

1.000

L S 

22,185.00000 0.000.000

0.00

3015 ADDED ITEM (LUMP SUM)/ INTEREST ON CONCRETE PAVEMENT 
INCENTIVE PAYMENT PER CMO # 20

0.000

0.000

900-00014  
 

1.000

L S 

6,951.00000 0.000.000

0.00

3020 ADDED ITEM (EACH)/ REMOVE EROSION BALES - MCR 021 0.000

0.000

900-00007  
 

387.000

EACH

3.00000 0.000.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

3025 ADDED ITEM (METER)/ REMOVE SILT FENCE - MCR CO 022 0.000

0.000

900-00012  
 

9,220.000

M   

1.50000 0.000.000

0.00

CAT 14,034,024.29250,132.8414,089,108.50CURRENT AMT0200 $ $ $

CAT NO0300 STR E-17-UG 

1025 *REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

94,000.00000 94,000.001.000

0.00

1030 *STRUCTURE EXCAVATION 3,697.000

0.000

206-00000  
 

3,697.000

M3  

8.00000 29,576.003,697.000

0.00

1035 *STRUCTURE BACKFILL (SPECIAL) 960.000

0.000

206-00050  
 

960.000

M3  

33.00000 31,680.00960.000

0.00

1040 *STRUCTURE BACKFILL (CLASS 2) 2,891.000

0.000

206-00200  
 

2,891.000

M3  

8.00000 23,128.002,891.000

0.00

1045 PILE TIP 34.000

0.000

502-00460  
 

34.000

EACH

100.00000 3,400.0034.000

0.00

1050 STEEL PILING (HP 310X79) 489.000

0.000

502-11253  
 

489.000

M   

72.50000 35,452.50489.000

0.00

1050 MATERIAL ALLOWANCE STOCKPILE HP (310X79) PILING FOR 
E-17-UG

0.000

0.000M   

40.12000 0.000.000

0.00

1055 *DRILLED CAISSON (1800 MM) 517.000

0.000

503-00072  
 

517.000

M   

640.00000 330,880.00517.000

0.00

1060 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 159.160

0.000

507-00100  
 

159.160

M3  

300.00000 47,748.00159.160

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0300 STR E-17-UG 

1065 BEARING DEVICE (TYPE II) 22.000

0.000

512-00102  
 

22.000

EACH

1,500.00000 33,000.0022.000

0.00

1070 BRIDGE DRAIN (SPECIAL) 3.000

0.000

513-00690  
 

3.000

EACH

4,500.00000 13,500.003.000

0.00

1075 BRIDGE EXPANSION DEVICE (0-100 MM) 148.000

0.000

518-01004  
 

148.000

M   

500.00000 74,000.00148.000

0.00

1075 MATERIAL ALLOWANCE E-17-UG 0.000

0.000M   

282.34000 0.000.000

0.00

1080 *CONCRETE CLASS D (BRIDGE) 4,798.740

0.000

601-03040  
 

4,798.740

M3  

275.00000 1,319,653.504,798.740

0.00

1085 *BRIDGE DECK FINISH (SAWED GROOVES) 6,431.000

0.000

601-40250  
 

6,431.000

M2  

5.25000 33,762.756,431.000

0.00

1090 *STRUCTURAL CONCRETE COATING 7,682.000

0.000

601-40300  
 

7,682.000

M2  

5.30000 40,714.607,682.000

0.00

1095 *REINFORCING STEEL 243,582.000

0.000

602-00000  
 

243,582.000

KG  

0.92000 224,095.44243,582.000

0.00

1100 *REINFORCING STEEL (EPOXY COATED) 409,726.000

0.000

602-00020  
 

409,726.000

KG  

1.10000 450,698.60409,726.000

0.00

1105 *375 MM PLASTIC PIPE 182.000

0.000

603-50015  
 

182.000

M   

66.00000 12,012.00182.000

0.00

1110 *BRIDGE RAIL TYPE 7 650.000

0.000

606-10700  
 

650.000

M   

100.00000 65,000.00650.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0300 STR E-17-UG 

1115 *FENCE CHAIN LINK (SPECIAL) (1500 MM) 320.000

0.000

607-53161  
 

320.000

M   

78.90000 25,248.00320.000

0.00

1120 *FENCE CHAIN LINK (SPECIAL) (2400 MM) 320.000

0.000

607-53197  
 

320.000

M   

176.20000 56,384.00320.000

0.00

1125 *31 MM ELECTRICAL CONDUIT 35.000

0.000

613-00125  
 

35.000

M   

20.00000 700.0035.000

0.00

1130 *50 MM ELECTRICAL CONDUIT 1,248.000

0.000

613-00200  
 

1,248.000

M   

20.00000 24,960.001,248.000

0.00

1135 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

26,075.00000 26,075.001.000

0.00

1140 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000

0.000

613-72150  
 

2.000

EACH

400.00000 800.002.000

0.00

1145 *PRESTRESSED CONCRETE I (BT1830) 3,277.271

0.000

618-00172  
 

3,277.271

M   

380.00000 1,245,362.983,277.271

0.00

1145 MATERIAL ALLOWANCE STOCKPILE BT1830 GIRDERS FOR 
E-17-UG

0.000

0.000M   

246.89000 0.000.000

0.00

1145 MATERIAL ALLOWANCE STOCKPILE BT1830 GIRDERS FOR 
E-17-UG

0.000

0.000M   

246.89000 0.000.000

0.00

1145 MATERIAL ALLOWANCE STOCKPILE BT1830 GIRDERS FOR 
E-17-UG

0.000

0.000M   

255.65000 0.000.000

0.00
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PCN: 12056-BID    ESTIMATE RUN

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STR E-17-UG 

1145 MATERIAL ALLOWANCE STOCK PILE 1830 GIRDERS FOR E-17-UG 0.000

0.000M   

246.89000 0.000.000

0.00

CAT 4,241,831.370.004,241,831.37CURRENT AMT0300 $ $ $

CAT NO0301 STR E-17-UK 

1150 *REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

1155 *STRUCTURE EXCAVATION 440.000

0.000

206-00000  
 

440.000

M3  

8.00000 3,520.00440.000

0.00

1160 *STRUCTURE BACKFILL (SPECIAL) 1,217.000

0.000

206-00050  
 

1,217.000

M3  

33.00000 40,161.001,217.000

0.00

1165 *STRUCTURE BACKFILL (CLASS 2) 119.000

0.000

206-00200  
 

119.000

M3  

8.00000 952.00119.000

0.00

1170 SHORING 0.250

0.000

206-01750  
 

0.250

L S 

40,000.00000 10,000.000.250

0.00

1175 *TOPSOIL 61.000

0.000

207-00205  
 

61.000

M3  

6.00000 366.0061.000

0.00

1180 *WETLAND TOPSOIL 118.000

0.000

207-00305  
 

118.000

M3  

6.00000 708.00118.000

0.00

1185 *STOCKPILE WETLAND TOPSOIL 48.000

0.000

207-00310  
 

48.000

M3  

6.00000 288.0048.000

0.00

1190 *GEOTEXTILE (DRAINAGE) (CLASS A) 2,719.500

0.000

420-00110  
 

2,719.500

M2  

1.30000 3,535.352,719.500

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0301 STR E-17-UK 

1195 PILE TIP 50.000

0.000

502-00460  
 

50.000

EACH

100.00000 5,000.0050.000

0.00

1200 STEEL PILING (HP 310X110) 603.000

0.000

502-11274  
 

603.000

M   

90.00000 54,270.00603.000

0.00

1200 MATERIAL ALLOWANCE STOCKPILE HP 310X110 PILING FOR 
E-17-UK

0.000

0.000M   

56.00000 0.000.000

0.00

1205 *RIPRAP (450 MM) 1,690.000

0.000

506-00218  
 

1,690.000

M3  

39.00000 65,910.001,690.000

0.00

1210 BRIDGE EXPANSION DEVICE (0-100 MM) 170.000

0.000

518-01004  
 

170.000

M   

500.00000 85,000.00170.000

0.00

1210 MATERIAL ALLOWANCE E-17-UK 0.000

0.000M   

282.34000 0.000.000

0.00

1215 *CONCRETE CLASS D (BRIDGE) 764.000

0.000

601-03040  
 

764.000

M3  

275.00000 210,100.00764.000

0.00

1220 *BRIDGE DECK FINISH (SAWED GROOVES) 1,807.000

0.000

601-40250  
 

1,807.000

M2  

5.25000 9,486.751,807.000

0.00

1225 STRUCTURAL CONCRETE COATING 571.000

0.000

601-40300  
 

571.000

M2  

5.30000 3,026.30571.000

0.00

1230 *REINFORCING STEEL 15,386.000

0.000

602-00000  
 

15,386.000

KG  

0.92000 14,155.1215,386.000

0.00

1235 *REINFORCING STEEL (EPOXY COATED) 78,584.000

0.000

602-00020  
 

78,584.000

KG  

1.10000 86,442.4078,584.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0301 STR E-17-UK 

1240 *375 MM PLASTIC PIPE 30.500

0.000

603-50015  
 

30.500

M   

66.00000 2,013.0030.500

0.00

1245 *GUARDRAIL TYPE 7 (STYLE CC) 41.000

0.000

606-00720  
 

41.000

M   

225.00000 9,225.0041.000

0.00

1250 *BRIDGE RAIL TYPE 7 130.000

0.000

606-10700  
 

130.000

M   

100.00000 13,000.00130.000

0.00

1255 *50 MM ELECTRICAL CONDUIT 144.000

0.000

613-00200  
 

144.000

M   

20.00000 2,880.00144.000

0.00

1260 *PRESTRESSED CONCRETE I (BT1070) 502.280

0.000

618-00142  
 

502.280

M   

35.00000 17,579.80502.280

0.00

CAT 652,618.720.00652,618.72CURRENT AMT0301 $ $ $

CAT NO0302 STR E-17-UL 

1265 *STRUCTURE EXCAVATION 1,012.000

0.000

206-00000  
 

1,012.000

M3  

8.00000 8,096.001,012.000

0.00

1270 *STRUCTURE BACKFILL (SPECIAL) 626.000

0.000

206-00050  
 

626.000

M3  

33.00000 20,658.00626.000

0.00

1275 *STRUCTURE BACKFILL (CLASS 2) 398.000

0.000

206-00200  
 

398.000

M3  

8.00000 3,184.00398.000

0.00

1280 *TOPSOIL 98.000

0.000

207-00205  
 

98.000

M3  

6.00000 588.0098.000

0.00

1285 *WETLAND TOPSOIL 47.000

0.000

207-00305  
 

47.000

M3  

6.00000 282.0047.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0302 STR E-17-UL 

1290 *STOCKPILE WETLAND TOPSOIL 28.000

0.000

207-00310  
 

28.000

M3  

6.00000 168.0028.000

0.00

1295 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,343.000

0.000

420-00110  
 

1,343.000

M2  

1.30000 1,745.901,343.000

0.00

1300 PILE TIP 14.000

0.000

502-00460  
 

14.000

EACH

100.00000 1,400.0014.000

0.00

1305 STEEL PILING (HP 310X110) 146.000

0.000

502-11274  
 

146.000

M   

90.00000 13,140.00146.000

0.00

1305 MATERIAL ALLOWANCE STOCKPLIE HP 310X110 PILING FOR 
E-17-UL

0.000

0.000M   

56.00000 0.000.000

0.00

1310 *RIPRAP (450 MM) 947.000

0.000

506-00218  
 

947.000

M3  

39.00000 36,933.00947.000

0.00

1315 BRIDGE EXPANSION DEVICE (0-100 MM) 24.000

0.000

518-01004  
 

24.000

M   

500.00000 12,000.0024.000

0.00

1315 MATERIAL ALLOWANCE E-17-UL 0.000

0.000M   

282.34000 0.000.000

0.00

1320 *CONCRETE CLASS D (BRIDGE) 304.700

0.000

601-03040  
 

304.700

M3  

275.00000 83,792.50304.700

0.00

1325 *BRIDGE DECK FINISH (SAWED GROOVES) 517.000

0.000

601-40250  
 

517.000

M2  

5.25000 2,714.25517.000

0.00

1330 STRUCTURAL CONCRETE COATING 414.600

0.000

601-40300  
 

414.600

M2  

5.30000 2,197.38414.600

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0302 STR E-17-UL 

1335 *REINFORCING STEEL 11,045.000

0.000

602-00000  
 

11,045.000

KG  

0.92000 10,161.4011,045.000

0.00

1340 *REINFORCING STEEL (EPOXY COATED) 16,586.000

0.000

602-00020  
 

16,586.000

KG  

1.10000 18,244.6016,586.000

0.00

1345 *375 MM PLASTIC PIPE 13.500

0.000

603-50015  
 

13.500

M   

66.00000 891.0013.500

0.00

1350 *BRIDGE RAIL TYPE 7 110.000

0.000

606-10700  
 

110.000

M   

100.00000 11,000.00110.000

0.00

1355 *50 MM ELECTRICAL CONDUIT 210.000

0.000

613-00200  
 

210.000

M   

20.00000 4,200.00210.000

0.00

1360 *PRESTRESSED CONCRETE I (BT1070) 196.000

0.000

618-00142  
 

196.000

M   

35.00000 6,860.00196.000

0.00

CAT 238,256.030.00238,256.03CURRENT AMT0302 $ $ $

CAT NO0303 STR E-17-UM & E-17-UN 

1365 *REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

94,000.00000 188,000.002.000

0.00

1370 *STRUCTURE EXCAVATION 620.000

0.000

206-00000  
 

620.000

M3  

8.00000 4,960.00620.000

0.00

1375 *STRUCTURE BACKFILL (SPECIAL) 438.000

0.000

206-00050  
 

438.000

M3  

33.00000 14,454.00438.000

0.00

1380 *STRUCTURE BACKFILL (CLASS 2) 566.000

0.000

206-00200  
 

566.000

M3  

8.00000 4,528.00566.000

0.00



CONTID: C12056         COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0303 STR E-17-UM & E-17-UN 

1385 SHORING 0.250

0.000

206-01750  
 

0.250

L S 

40,000.00000 10,000.000.250

0.00

1390 *TOPSOIL 57.000

0.000

207-00205  
 

57.000

M3  

6.00000 342.0057.000

0.00

1395 *WETLAND TOPSOIL 58.000

0.000

207-00305  
 

58.000

M3  

6.00000 348.0058.000

0.00

1400 *STOCKPILE WETLAND TOPSOIL 0.000

0.000

207-00310  
 

0.000

M3  

6.00000 0.000.000

0.00

1405 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,621.700

0.000

420-00110  
 

1,621.700

M2  

1.30000 2,108.211,621.700

0.00

1410 PILE TIP 24.000

0.000

502-00460  
 

24.000

EACH

100.00000 2,400.0024.000

0.00

1415 STEEL PILING (HP 310X79) 349.000

0.000

502-11253  
 

349.000

M   

72.50000 25,302.50349.000

0.00

1415 MATERIAL ALLOWANCE STOCKPILE HP 310X79 PILING FOR 
E-17-UM

0.000

0.000M   

40.12000 0.000.000

0.00

1420 *DRILLED CAISSON (1050 MM) 115.900

0.000

503-00042  
 

115.900

M   

350.00000 40,565.00115.900

0.00

1425 *RIPRAP (600 MM) 965.000

0.000

506-00224  
 

965.000

M3  

52.00000 50,180.00965.000

0.00

1430 BRIDGE DRAIN 2.000

0.000

513-00600  
 

2.000

EACH

1,800.00000 3,600.002.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0303 STR E-17-UM & E-17-UN 

1435 BRIDGE EXPANSION DEVICE (0-100 MM) 52.200

0.000

518-01004  
 

52.200

M   

500.00000 26,100.0052.200

0.00

1435 MATERIAL ALLOWANCE E-17-UM&UN 0.000

0.000M   

282.34000 0.000.000

0.00

1440 *CONCRETE CLASS D (BRIDGE) 764.600

0.000

601-03040  
 

764.600

M3  

275.00000 210,265.00764.600

0.00

1445 *BRIDGE DECK FINISH (SAWED GROOVES) 1,650.000

0.000

601-40250  
 

1,650.000

M2  

5.25000 8,662.501,650.000

0.00

1450 STRUCTURAL CONCRETE COATING 2,054.000

0.000

601-40300  
 

2,054.000

M2  

5.30000 10,886.202,054.000

0.00

1455 *REINFORCING STEEL 18,226.000

0.000

602-00000  
 

18,226.000

KG  

0.92000 16,767.9218,226.000

0.00

1460 *REINFORCING STEEL (EPOXY COATED) 100,456.000

0.000

602-00020  
 

100,456.000

KG  

1.10000 110,501.60100,456.000

0.00

1465 *BRIDGE RAIL TYPE 7 350.000

0.000

606-10700  
 

350.000

M   

100.00000 35,000.00350.000

0.00

1470 *50 MM ELECTRICAL CONDUIT 753.000

0.000

613-00200  
 

753.000

M   

20.00000 15,060.00753.000

0.00

1475 *PRESTRESSED CONCRETE I (BT1070) 529.440

0.000

618-00142  
 

529.440

M   

35.00000 18,530.40529.440

0.00

CAT 798,561.330.00798,561.33CURRENT AMT0303 $ $ $
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0305 STR E-17-AC (MINOR) 

1480 *STRUCTURE EXCAVATION 254.000

0.000

206-00000  
 

254.000

M3  

8.00000 2,032.00254.000

0.00

1485 STRUCTURE BACKFILL (FLOW-FILL) 374.000

0.000

206-00065  
 

374.000

M3  

80.00000 29,920.00374.000

0.00

1490 *STRUCTURE BACKFILL (CLASS 1) 106.000

0.000

206-00100  
 

106.000

M3  

14.01000 1,485.06106.000

0.00

1495 SHORING 0.250

0.000

206-01750  
 

0.250

L S 

40,000.00000 10,000.000.250

0.00

1500 *CONCRETE CLASS D (BOX CULVERT) 368.600

0.000

601-03030  
 

368.600

M3  

475.00000 175,085.00368.600

0.00

1505 *BRIDGE DECK FINISH (SAWED GROOVES) 412.000

0.000

601-40250  
 

412.000

M2  

5.25000 2,163.00412.000

0.00

1510 *REINFORCING STEEL 27,883.000

0.000

602-00000  
 

27,883.000

KG  

0.92000 25,652.3627,883.000

0.00

1515 *REINFORCING STEEL (EPOXY COATED) 21,290.000

0.000

602-00020  
 

21,290.000

KG  

1.10000 23,419.0021,290.000

0.00

CAT 269,756.420.00269,756.42CURRENT AMT0305 $ $ $

CAT NO0306 STR E-17-FP 

1520 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

7,500.00000 15,000.002.000

0.00

1525 *STRUCTURE EXCAVATION 7.000

0.000

206-00000  
 

7.000

M3  

8.00000 56.007.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0306 STR E-17-FP 

1530 *STRUCTURE BACKFILL (CLASS 1) 3.000

0.000

206-00100  
 

3.000

M3  

14.01000 42.033.000

0.00

1535 SHORING 0.250

0.000

206-01750  
 

0.250

L S 

40,000.00000 10,000.000.250

0.00

1540 *CONCRETE CLASS D (BOX CULVERT) 19.700

0.000

601-03030  
 

19.700

M3  

475.00000 9,357.5019.700

0.00

1545 *REINFORCING STEEL 2,489.000

0.000

602-00000  
 

2,489.000

KG  

0.92000 2,289.882,489.000

0.00

1550 *REINFORCING STEEL (EPOXY COATED) 202.000

0.000

602-00020  
 

202.000

KG  

1.10000 222.20202.000

0.00

CAT 36,967.610.0036,967.61CURRENT AMT0306 $ $ $

CAT NO0308 STR E-17-FS 

1555 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000

0.000

202-00500  
 

2.000

EACH

7,500.00000 15,000.002.000

0.00

1560 *STRUCTURE EXCAVATION 1.000

0.000

206-00000  
 

1.000

M3  

8.00000 8.001.000

0.00

1565 *STRUCTURE BACKFILL (CLASS 1) 1.000

0.000

206-00100  
 

1.000

M3  

14.01000 14.011.000

0.00

1570 *CONCRETE CLASS D (BOX CULVERT) 9.300

0.000

601-03030  
 

9.300

M3  

475.00000 4,417.509.300

0.00

1575 *REINFORCING STEEL 455.000

0.000

602-00000  
 

455.000

KG  

0.92000 418.60455.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0308 STR E-17-FS 

1580 *REINFORCING STEEL (EPOXY COATED) 180.000

0.000

602-00020  
 

180.000

KG  

1.10000 198.00180.000

0.00

1585 *BRIDGE RAIL TYPE 10H 17.500

0.000

606-11020  
 

17.500

M   

300.00000 5,250.0017.500

0.00

CAT 25,306.110.0025,306.11CURRENT AMT0308 $ $ $

CAT NO0309 STR E-17-FR 

1590 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00500  
 

1.000

EACH

7,500.00000 7,500.001.000

0.00

1595 *STRUCTURE EXCAVATION 4.000

0.000

206-00000  
 

4.000

M3  

8.00000 32.004.000

0.00

1600 *STRUCTURE BACKFILL (CLASS 1) 2.000

0.000

206-00100  
 

2.000

M3  

14.01000 28.022.000

0.00

1605 *CONCRETE CLASS D (BOX CULVERT) 50.400

0.000

601-03030  
 

50.400

M3  

475.00000 23,940.0050.400

0.00

1610 *REINFORCING STEEL 4,235.000

0.000

602-00000  
 

4,235.000

KG  

0.92000 3,896.204,235.000

0.00

1615 *REINFORCING STEEL (EPOXY COATED) 1,380.000

0.000

602-00020  
 

1,380.000

KG  

1.10000 1,518.001,380.000

0.00

CAT 36,914.220.0036,914.22CURRENT AMT0309 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1620 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

70,000.00000 70,000.001.000

0.00

1625 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00
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PCN: 12056-BID    ESTIMATE RUN 10/21/2003

PROJECT: IMB 0761-172                  ESTIMATE NO: 0030

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:58:30

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

1630 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

CAT 93,000.000.0093,000.00CURRENT AMT0400 $ $ $

$20,427,236.10250,132.84$20,482,320.31$CURRENT AMTPROJECT TOTAL


